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ESTIMATE RUN 11/03/2006

ESTIMATE SUMMARY 12:46:44

CONTID: C15434A        ESTIMATE NO: 0004 PROG 2005

PCN: 15434A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13-N. of Meeker Chip Seal PERCENT TIME:

PROJECT NO: STA 0131-048                  

SH 13--N. of Meeker Chip Seal

NAME OF ROAD: 13

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/14/2006 DATE TIME STARTED 06/12/2006

585 WEST BEACH ST. DATE LET 12/22/2005 DATE WORK BEGAN 06/12/2006

 DATE AWARDED 12/28/2005 DATE TIME STOPPED 08/28/2006

 DATE CONTRACT EXECUTED 01/19/2006 DATE ACCEPTED 08/28/2006

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,227,536.82 PARTICIPATING $ $ 151,121.54

AWARD PROJECT AMT: 1,236,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,885.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

99.99%

127.50

151,121.54

151,121.54

147,235.56

$

$

$

$

1,227,409.32

0.00

1,227,409.32

0.00

1,227,409.32

-18,547.50

0.00

1,208,861.82

0.00

AMOUNT DUE 1,208,861.82 147,235.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,235.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

22.0
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PCN: 15434A-BID   ESTIMATE RUN 11/03/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0004 12:46:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000

SY  0.000 0.00

25.00000 267.000 6,675.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 14.000 14.000

EACH 0.000 0.00

900.00000 14.000 12,600.00

202-01300  
 

0015 *RESET MAILBOX STRUCTURE 10.000 10.000

EACH 0.000 0.00

300.00000 10.000 3,000.00

210-00010  
 

0020 *MODIFY GUARDRAIL 475.000 475.000

LF  0.000 0.00

33.00000 475.000 15,675.00

210-04030  
 

0025 *ADJUST GUARDRAIL 100.000 100.000

LF  0.000 0.00

22.00000 100.000 2,200.00

210-04200  
 

0030 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 65.850 65.850

TON 0.000 0.00

25.00000 65.850 1,646.25

304-09055  
 

0035 COVER COAT MATERIAL (TYPE I) 717,709.000 717,781.000

SY  -72.000 -50.40

0.70000 717,709.000 502,396.30

409-01015  
 

0040 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 1,044.400 1,044.400

TON 0.000 0.00

144.00000 1,044.400 150,393.60

411-10258  
 

0045 EMULSIFIED ASPHALT (MEDIUM-SETTING)(POLYMERIZED) 224.200 224.200

TON 0.000 0.00

288.00000 224.200 64,569.60

411-10259  
 

0050 *END ANCHORAGE (FLARED) 8.000 8.000

EACH 0.000 0.00

1,750.00000 8.000 14,000.00

606-02005  
 

0051 END ANCHORAGE (NONFLARED) NONFLARED SECTIONS TO 
REPLACE FLARED SECTIONS  CO 002

6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

606-02003  
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PCN: 15434A-BID   ESTIMATE RUN 11/03/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0004 12:46:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MOBILIZATION 1.000 0.397

L S 0.603 150,147.00

249,000.00000 1.000 249,000.00

626-00000  
 

0060 *EPOXY PAVEMENT MARKING 1,858.950 1,863.500

GAL -4.550 -318.50

70.00000 1,858.950 130,126.50

627-00005  
 

0065 *FLAGGING 483.000 483.000

HOUR -5.000 -40.00

8.00000 478.000 3,824.00

630-00000  
 

0070 *PILOT CAR OPERATION 104.500 104.500

HOUR -1.750 -87.50

50.00000 102.750 5,137.50

630-00001  
 

0075 *TRAFFIC CONTROL INSPECTION 36.000 44.000

DAY -8.000 -280.00

35.00000 36.000 1,260.00

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000

DAY 0.000 0.00

300.00000 25.000 7,500.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500

EACH 1.500 132.00

88.00000 15.000 1,320.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 99.000

EACH -9.000 -882.00

98.00000 90.000 8,820.00

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 13.500

EACH -0.500 -50.00

100.00000 13.000 1,300.00

630-80343  
 

0100 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 700.00

3,500.00000 2.000 7,000.00

630-80355  
 

0105 *DRUM CHANNELIZING DEVICE 11.000 9.900

EACH 1.100 11.00

10.00000 11.000 110.00

630-80360  
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PCN: 15434A-BID   ESTIMATE RUN 11/03/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0004 12:46:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80363  
 

0115 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80364  
 

0120 *TRAFFIC CONE 35.000 47.250

EACH -12.250 -30.63

2.50000 35.000 87.50

630-80380  
 

0125 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

630-80510  
 

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A FURNISH , INSTALL, AND MAINTAIN FOR REVISION OF 
S-630-1 CO3

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0180 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PENALTY-411 CO4 -100.000 0.000

DOL -100.000 -100.00

1.00000 -100.000 -100.00

900-00006  
 

0190 F/A FURNISH CLASS I SIGN PANELS, CO 5 970.570 0.000

F A 970.570 970.57

1.00000 970.570 970.57

700-70080  
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PCN: 15434A-BID   ESTIMATE RUN 11/03/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0004 12:46:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 THERMOPLASTIC PAVEMENT MARKING CO 6 180.000 180.000

SF  0.000 0.00

14.18000 180.000 2,552.40

627-00002  
 

0200 ADDED ITEM (LUMP SUM)/ THERMOPLASTIC PAVEMENT MARKINGS
MOBILIZATION, CO 6

1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

900-00014  
 

CAT 0200 $151,121.54 1,217,264.22CURRENT AMT 1,217,391.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00001  
 

0165 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00011  
 

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,145.10000 1.000 1,145.10

620-00020  
 

CAT 0400 $0.00 10,145.10CURRENT AMT 10,145.10 $$

PROJECT TOTAL 151,121.54 $ 1,227,409.32CURRENT AMT 1,227,536.82 $$


